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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former

Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks

Environmental Activities

General Description of Work The following activities were conducted:

Performed

Tecnica utilized an on-site truck on June 18 and June 19, 2012
to move material to be amended from Area HA to the
amendment pad.

Due to strong odors coming from the material to be amended on
the amendment pad, Tecnica and Burns & McDonnell amended
600 yards of material in place on the east and west side of the
large City of Chicago sewer. This material was located in Area
HA on the west side, and the southwest extent of Area Q, Area
R and potential removal area south of Area R on the east side.
Tecnica amended an additional 600 yards of material on the
amendment pad later in the week once the high winds subsided
and additional personnel were on-site to mitigate odors during
the amendment process.

Tecnica initiated excavation in the southwest extent of Area M
outside the sheet pile area from 8 ft. to 16 ft. bgs.

Tecnica excavated Area H an additional 4 ft. (to a depth of 14 ft.
bgs) because an excavation base sample taken in this area did
not meet the criteria for the contaminants of concern (COCs)
outlined in the RAWP. The sample results at 14 ft. bgs met
objectives.

Tecnica excavated Area J, Area K and the potential removal
area south of Area R down to 6 ft. bgs in order to prepare for the
excavation of the southern portion of the large City of Chicago
sewer.
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Tasks

Environmental Activities

General Description of Work
Performed (continued)

e Tecnica, Burns & McDonnell and NRT performed two test pits
near the shed west of Area U on June 20, 2012. The two test
pits confirmed source material was present, and the decision
was made to relocate the shed and remove the material in this
Potential Removal Area at a later date.

e Tecnica continued to place and compact backfill in Areas G, |, E,
A, and B.

e Thatcher completed the removal of the anchor wall on Monday
June 18, 2012.

e Atotal of 11 loads of Bed Ash were delivered to the site this
week for soil amendment.

e Rusmar foam was utilized daily to mitigate odors, and
woodchips were utilized as needed for additional odor control
throughout the week.

e Excavated soils were loaded and transported to Waste
Management's Laraway Road RDF landfill for disposal. A total
of 11,557 tons of material was disposed of at the landfill bringing
the overall project total to 181,143 tons.

e Utilized GPS to locate pertinent items and features.

e NRT conducted air monitoring activities for PM;, through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities
Performed:

NRT conducted the following sampling activities:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Six post-excavation base samples (EB-89 through 94) were
collected; two were collected in Area H and four were collected
in Area |. These samples will be analyzed for constituents listed
in the RAWP for post-excavation.

e Three SUMMA canisters were deployed on June 20, 2012 and
sent to TestAmerica Laboratory for BTEX and naphthalene
analysis.

e A sample of the wastewater effluent was collected on June 19,
2012 and provided to Environmental Monitoring & Technologies,
Inc. (EMT) to verify compliance with the Metropolitan Water
Reclamation District's (MWRD) discharge requirements.

NRT Field Personnel

Tim Norris, PG, Kyle Bareither, Ron Horan and Chris Musson

Equipment Deployed:

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos

See attached sheets

Additional site activities:
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Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

NRT made the decision to amend material on the east side of the large City of Chicago sewer in the southwestern
extent of Area Q, Area R and the potential removal area south of Area R based on a visual confirmation. This
change resulted in approximately an additional 600 yards of material to be amended.

Work planned for the coming week, June 24, 2012 through June 30, 2012, is as follows:

e Take additional floor and wall samples in Areas |, M, K and J as they become available.

e Sample amended soil stockpiles to be analyzed for Benzene for disposal purposes as needed.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation, post-amendment, and air sampling data from
TestAmerica.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

T e~

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Tecnica excavating Area .
Direction: Facing east

Photo Date: 6/18/2012

Photo Taken By: KJB

Photo 2: Tecnica dumping material to be
amended on the amendment pad.

Direction: Facing southeast.
Photo Date: 6/19/2012

Photo Taken By: KJB

Photo 3: Tecnica utilizing Rusmar foam
to mitigate odors from the material to be
amended on the amendment pad.
Direction: Facing east.

Photo Date: 6/19/2012

Photo Taken By: KJB
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Field Photos (continued):

Photo 4: Bed ash waiting to be utilized to
amend material in Area HA.

Direction: Facing west.

Photo Date: 6/20/2012

Photo Taken By: KJB

Photo 5: Tecnica amending material in
Area HA with bed ash.

Direction: Facing south.
Photo Date: 6/21/2012

Photo Taken By: KJB

Photo 6: View of the northern portion of
Area | completed to design depth.

Direction: Facing east.
Photo Date: 6/22/2012

Photo Taken By: RJH
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